& CALFORNIA CHANGE ORDER (CO) CO No.: 00089

High-Speed Rail Authority
TITLE: North Extension Design and DATE: 03/31/2016
Construction
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Compensate the Contractor for providing design and construction services for the North Extension. Contractor shail do all the
work and furnish all the materials necessary to achieve Final Acceptance of the following:

The extension of the project limits starting from Station 71806+00 to Station 7323+79.00 in the County of Madera. This
northern extension is approximately 2.72 miles in length, adjacent to the west side of the Burlington Northern Santa Fe
{BNSF) tracks and the alignment runs nominally at-grade. There will be three (3) grade separated structures located at
Avenue 17, Road 27, and Road 26.

DESIGN EXCLUSIONS:
1. Right-of-Way acquisition
2. Design for utility conflicts (Water, Sewer, Communications, AT&T & PG&E, and any unidentified underground utilities)
3. Design for environmental impacts, mitigation, and delineation
4, The limits of work along Avenue 17 are as shown in the pdfs provided by the Authority. The eastern tie-in to existing

ground will tie to an unpaved dirt farm road. Connection from the profile tie-in to a pavement road farther east is not
included in this scope of work.

5. Design of interim platform and crossover locations are excluded from this Change Order. Accommodations for future
platform and crossover locations have not been clearly defined and are also excluded from the design.

6. The CADD files provided by the Authority were not in accordance with CAHSR CADD requirements. The Authority
acknowledges that the final submitted CADD files will also not fully meet CAHSR CADD requirements.

7. Inthe CADD files prov1ded by the Authority on December 18, 2015, an animal crossing was called out just north of Rd
27 Overcrossing which is in conflict with the provided guideway profile as it does not leave enough oover The animal
crossing must be moved north up to 550" as needed.

DESIGN PROJECT CONDITIONS:
1. Design is to be based on the pdfs provided to Contractor on 7/24/2015.
2. Design is to be based on a 110’ offset from the BNSF right-of-way provided by the Authority as outlined in the design
meetings on December 22, 2015. Contractor is directed to use reversing curves to separate from BNSF as soon as possible.
3. A reduction in speed is required for the roadway crossings in order to meet the profile grade shown along Rd 26 and Rd
27. Design is to be based on grades shown in the pdfs provided by the Authority and any change to the maximum profile
grades will have desigh and construction impacts that will be included in a separate Change Order on an as needed basis.

CONSTRUCTION EXCLUSIONS:
1. Underground and Overhead Television/Communications/Power lines/water and sewer or Gas Line installation, relocation or

removal.
2. RSS slopes for embankments steeperthan2 Hvs. 1 V.,
Temporary roadway detours for roadways or overcrossings.
4. Removal or recompaction of unsuitable materials encountered within the R-O-W.
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Hazmat survey or disposal.

Any work on the BNSF railroad R-O-W. or Railroad Flagmen.

Removal of the Electric Charging Station at the Amtrak Station.

Permits and associated fees.

Environmental costs associated with any monitoring that will be required during construction
10. Cell tower relocation at Road 26 and Ave. 18 4.

11. Temporary or Permanent Signalization.
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CONSTRUCTICN PROJECT CONDITIONS:
1. Construction is to be based on the pdfs provided to Contractor on 7/24/2015.
2. All equipment utilized to price the work scopes are from Caltrans generated Authority approved Tier IV rates.
3. Quantities and scopes-of-work are from the design drawings as provided with Authority Directive Letter 0076.
4. Includes 57’ of additional ROW Northwest of CP-1, & Southwest (approx. 2,850 If south of CP-1 match-line until tie-in).
Intrusion Barrier Protection between the HSR tracks and BNSF tracks is not required due to the original R-O-W being moved
57’ to the West to gain separation. All R-O-W acquired for the change order will be purchased by the Authority. Support-of
Excavation earthwork or retaining walls along the guideway not required due to the original R-O-W being moved 57° to the
West. ———
5. SWPPP Plan to be based upon a one-job basis, not individual R-O-W takes.
6. Building Survey and Abatement based upon a maximum of 206,525 sf of building demolition from Google Map site
review/take-off of R-O-W takes.
7. Authority Facility and Un-Paved Access Roads:
Furnish & Place 16” of Class 2 AB at the Authority Facility and the Unpaved Access Roads.
8. 3"Party Paved Access Roads:
Furnish & Place 1.15° of Class 2 AB and .4’ AC at the 3" Party Paved Access Roads including Overcrossings, Ave
18.5 and 19, and the Cul-De Sacs.
9. Temporary Construction Fencing to be T Post and Rope or plastic fencing

All design and construction work shall be in accordance with applicable sections of the Contract Documents including but not
limited to design, demolition, site clearing, utility relocations, roadway construction, environmental re-exams, permit amendments,

mitigation measures identified in the Final Environmental Documents, and adherence to Governmental Approvals, Laws, and
applicable Third Party requirements.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed lump sum of One hundred and fifty three million three hundred and ninety
nine thousand eight hundred and forty four doliars ($153,399,844.00). This lump sum constitutes full and complete compensation
for providing all labor, materials, equipment. tools, and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a separate

change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the
General Provisions.
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CALIFORNIA :
T RREDNS CHANGE ORDER (CO) CO No.: 00089

TITLE: Design and Construction North DATE: 03/30/2016

Extension
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes,
on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s claim is falsely represented.

Subcontractor's Swern Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance by
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Jim Laing - Project Manager/Director .3’,51 /
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Hugo Mejia - Design & Construction Manager % /7 /b
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Terry Ogle - Director of Design & Construction / 7 / / é
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Scott Jarvis — Chief Engineer fi V4 Vs =
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